Task	Start Date	End Date	Duration
Test Ordering	03/23/15	04/06/15	16
Pre-ID Ordering	03/23/15	04/10/15	18
Districts Receive Test Materials		04/20/15	7
Test Window	04/27/15	05/29/15	32
Additional Materials Deadline		05/15/15	
Districts Pack Completed Material	05/29/15	06/04/15	6
Districts Ship Completed Material to MT		06/04/15	3
All Materials Received at MT		06/09/15	
Data Validation Window - If Desired	07/08/15	07/22/15	14
Reports Shipped to Districts	08/05/15	08/10/15	5
Printed Report Correction Window	08/10/15	08/14/15	4
Final Data Due To State		08/14/15	