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Overview and history of the State Longitudinal Education Data Warehouse 

In August 2007, the DC Office of the State Superintendent of Education (OSSE) was awarded funds to 
build and implement a Longitudinal Data System (LDS) to support informed decision making and 
continuous improvement at all levels of the education system.  Since then, OSSE has used these funds to 
begin building a Statewide Longitudinal Education Data warehouse (SLED) that ultimately will 
incorporate all required capabilities and key elements of a LDS as outlined by the America COMPETES 
Act.  

OSSE is continuing to work toward one fully developed system (SLED) that contains all 12 elements 
from the America’s COMPETES Act.To that end, OSSE achieved its milestone of assigning a unique 
identifier to all District students by June 30, 2010. For those elements that are not developed or 
implemented as of today, OSSE is committed to doing so according action plan laid out below.    

Part 1:  Action Plan 

Describe the process and timeline for achieving the ability to implement the means to fully collect and/or 
publicly report (as required) the date or information by September 30, 2011. 

Milestone Due Date Potential Obstacles 
(b)(1)#3 Student-level 
information about the points at 
which students exit, transfer in, 
transfer out, drop out or complete 
P-16 education programs. 
 

August 31, 2011. 
 
 

Standardized exit/withdrawal codes to be 
implemented August, 2011.  

(b)(1)#8A teacher identifier 
system with the ability to match 
teachers to students. 
 

It is OSSE’s intent to 
complete this 
milestone by 
September 30, 2011.   

This was an explicit milestone in the original 
SLED roll out plan; vendor issues disrupted 
the original timeline and the ability to procure 
effective vendors in the future will impact the 
current timeline.  

(b)(1)#9Student-level transcript 
information, including 
information on courses completed 
and grades earned. 

It is OSSE’s intent to 
develop a course 
coding system and to 
collect transcript 

This was an explicit milestone in the original 
SLED roll out plan; vendor issues disrupted 
the original timeline and the ability to procure 
effective vendors in the future will impact the 



information by 
September 30, 2011.  

current timeline. 

(b)(1)#10Student-level college 
readiness scores. 

• OSSE currently receives 
aggregate AP and SAT 
scores. 

• OSSE will work with the 
College Board to obtain 
student-level AP and 
SAT data. 

OSSE will provide LEAs with 
these reports. 

June 31, 2011.  None. 

 

Part 2: Evidence 

(A) Describe the evidence that the State will provide to the Department of Education to demonstrate 
that it has developed the means to collect and publicly report the data for each indicator for 
which the State is not able to fully collect of publicly report annually the required data, by 
September 30, 2011.  
 
For each indicator, OSSE will provide documentation of its full implementation, including, but 
not limited to, snapshots of the data system, reports created for stakeholders and evidence of the 
course coding systems and transcript information.  

Part 3: General Requirements 

(A) Describe the agency or agencies in the State responsible for the development, execution, and 
oversight of the plan, including the institutional infrastructure and describe the capacity of the 
agency or agencies as they relate to each of those tasks. 

Agency Description of Agency’s 
Involvement 

Capacity 

Office of the State 
Superintendent of 
Education 

Oversee and manage funding, 
development and roll out of SLED 
within the Office of the Chief of 
Staff, Office of the State 
Superintendent of Education.  

The SLED team includes a Program 
Director, a Data Quality Manager, the 
Chief Information Officer, a Project 
Manager, an Organizational Change 
Management Lead, a Data and 
Integration Specialist, two Subject 
Matter Experts and a Database 
Manager.* 

District of Columbia 
Public Schools 

Provide feedback and input on policy 
decisions related to SLED and serve 
on the SLED Education Working 

Advisors that represent and work for DC 
Public Schools.  



Group team (a team that meets on a 
weekly basis to discuss policy 
concerns and issues) and the Data 
Quality Coalition (an executive level 
team that meets once a month to 
make policy decisions regarding 
SLED). 

Public Charter School 
Board 

Provide feedback and input on policy 
decisions related to SLED and serve 
on the SLED Education Working 
Group team (a team that meets on a 
weekly basis to discuss policy 
concerns and issues) and the Data 
Quality Coalition (an executive level 
team that meets once a month to 
make policy decisions regarding 
SLED). 

Advisors that represent and have 
experience with charter schools in the 
District.   

 

OSSE team members specifically committed to the SLED project include:  

Gretchen Guffy, SLED Program Director, 100% Effort 
Nancy Sharkey, Ed.D.,Data Quality Manager, 50% Effort  
Tom Fontenot, OSSE Chief Information Officer, 15% Effort 
Dwight Franklin, Project Manager, 100% Effort  
Roopa Kadiyala, OSSE Education Subject Matter Expert, 100% Effort 
Carl Kullback, Data and Integration Specialist, 100% Effort 
Sreejiith Nambiar,Database Administrator, 75% Effort 
 

(B) Describe the agency or agencies, institutions, or organizations, if any, providing technical 
assistance or other support in the development, execution, and oversight of the plan, and describe 
the nature of such technical assistance or other support. 

Agency Description of Agency’s Involvement 

Office of the Chief 
Technology Officer, 
District of Columbia 
Government. 

Provide feedback and input on critical technical issues relating to all OSSE 
information technology systems, including SLED.    

U.S. Department of 
Education, Institute 
of Education 
Sciences 

Provide monthly technical assistance, expertise and overall consultation to SLED 
team and director.  



 

(C) Provide the overall budget for the development, execution, and oversight of the plan.  

Once the Request for Proposal is released and OSSE has reviewed vendor’s responses, OSSE will be in a 
better position to provide a budget.  

(D) Describe the way the State will publicly report the plan and the State’s progress reports on its plan, 
including the nature and frequency of updated reports to the public on State actions taken under the 
plan and the website where the State will make the plan and progress reports publicly available (as 
defined in the Notice of Final Requirements, Definitions, and Approval Criteria for the SFSF Phase 
II). 

Method(s) for Publicly 
Reporting the Plan and the 
State’s Progress Reports on 

its Plans 

Means Frequency           
(i.e. quarterly, semi-

annually, specific 
dates) 

Website Address 

Quarterly updates on the 
OSSE website 

online Quarterly  http://www.osse.dc.gov/seo/cwp/view,
a,1222,Q,564028,PM,1,seoNav,%7C31
195%7C.asp 

 
Part 3:  Plan Element Verification   
 
Please mark which elements, per the instructions in Part 1, must be addressed in your state plan:  
 

COMPETES 
Element 

Must be 
addressed in 
plan 

Does not need 
to be 
addressed in 
plan 

1  X 

2  X 

3 X  

4  X 

5  X 

6  X 

7  X 

8 X  

9 X  

10 X  

11  X 

12  X 

 
 


