

ACCESS 2.0 Administration Dates (2015-2016)

Description	Start Date	End Date
Testing Roster Verification	1/22/2016	2/22/2016
Test Materials Ordering	2/29/2016	3/18/2016
Pre-ID Files to DRC	2/29/2016	3/18/2016
Online Test Setup	4/4/2016	6/3/2016
Districts Receive Test Material (On or Before)	4/11/2016	4/11/2016
Test Window	4/25/2016	6/3/2016
Additional Test Material Window	4/13/2016	5/27/2016
Districts Pack Completed Test Material	4/27/2016	6/10/2016
Districts Ship Completed Test Material to DRC	4/27/2016	6/10/2016
All Test Material Received at DRC	6/17/2016	6/17/2016
Pre-Reporting Data Validation Window	NA	NA
Districts Receive Reports - Printed and Online (On or Before)	8/5/2016	8/5/2016
Post-Reporting Data Validation Window (SEA Invalidations)	8/8/2016	8/12/2016
Final Data Available to State	8/22/2016	8/22/2016