



## DC School Garden Grant Program

### Monitoring and Evaluation Schedule 2013-2014

| Milestone          | Deadline                       |
|--------------------|--------------------------------|
| Project Start      | March 25 <sup>th</sup> 2013    |
| Mid-Project Report | September 6 <sup>th</sup> 2013 |
| Project End Date   | March 24 <sup>th</sup> 2014    |
| End-Project Report | April 11 <sup>th</sup> 2014    |

*In addition to items listed in the schedule above, at least two site visits (announced and/or unannounced) will be conducted at the project site.*

### Training Schedule 2013-2014

School Garden Coordinators are required to attend all trainings.

| Training | Training Date(s)               |
|----------|--------------------------------|
| #1       | March 22/23 <sup>rd</sup> 2013 |
| #2       | April 13 <sup>th</sup> 2013    |
| #3       | August 17 <sup>th</sup> 2013   |
| #4       | October 18 <sup>th</sup> 2013  |